(End of updates at a glance section).

Grove Street Neighborhood Greenway Pilot

The implementation of the Grove Street Stage 1 pilot treatments has been
delayed due to a slower-than expected procurement process. Originally, we had
hoped to install the treatments in November 2020, however, the procurement
was only recently completed.

Currently, our vendor is in the process of manufacturing the walking lane barrier.
Delivery is expected in mid-May.

We now hope to install the Neighborhood Greenway Stage 1 treatments in May
or June of 2021. Due to this delay, we expect to leave the Stage 1 treatments in
place through Fall 2021.



Stage 1 will include a walking lane along the west side of Grove Street, separated
from traffic with a raised barrier that is mountable by emergency vehicles. Other
treatments will include speed humps, a mini-roundabout at Grove & Silver Spring
Avenue, and painted bump-outs at several intersections.

M-C-D-O-T will hold a community meeting in Fall 2021 to discuss the plans for
Stage 2 of the pilot.

The Grove Street treatments are part of a pilot and will be interim-style
treatments that can be easily removed or modified. These are not permanent
treatments. In the first stage of the pilot, M-C-D-O-T will focus on speed
treatments to slow down drivers

(Sidebar.) What is a “Neighborhood Greenway”?
A "Neighborhood Greenway" is a street where the safe movement of pedestrians

and cyclists is prioritized and the fast, through movement of vehicles is
discouraged. Tools can include speed treatments, like speed humps and chicanes,




Row 2, left image: mini roundabout. Right image: walking lane.
(End of What is a Neighborhood Greenway sidebar).

Fenton Street Bikeway Study.

In February 2021, the T&E Committee of the County Council selected Alternative
E to move forward into design. You can view the conceptual Alternative E plans
on the project website.

We expect the design phase to start in May. Design is expected to take
approximately 24 months. Community meetings will be held periodically
throughout

Fenton Street / Maryland 410 Intersection Redesign.

This project will result in the redesign of the Fenton Street / Maryland 410
(Philadelphia Avenue & Burlington Avenue) intersection to improve pedestrian
and bicyclist safety and reduce impervious surface.

M-C-D-O-T has continued development of the hybrid option, as discussed in our
previous newsletters. At this time, we are coordinating with the Department of
Permitting Services, the Maryland State Highway Administration, and the
Montgomery County Parks Department to refine the design and address
concerns.

Once the 30% design is complete in Spring / Summer 2021, M-C-D-O-T will hold a
community meeting.

(Contact Information Section.)

The project websites are located at: https://tinyurl.com/FentonVillage and
https://tinyurl.com/Grove-Street.

The Project Manager is Matt Johnson. His phone number is 240-777-7237. His
email is Matt.Johnson@MontgomeryCountyMD.gov.


https://www.montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://tinyurl.com/FentonVillage
https://tinyurl.com/Grove-Street

To sign up for the project update mailing list, please send an email to
Matt.Johnson@MontgomeryCountyMD.gov and indicate you’re interested in the
Fenton Village projects mailing list.

The Division of Transportation Engineering (D-T-E) can be reached by phone at
240-777-7270. You can follow them on Twitter at @MoCo_DTE. The D-T-E

website is https://www.montgomerycountymd.gov/dot-dte/index.html.

For alternative formats of this newsletter, please contact us at 240-777-7623
(Voice). T-T-Y users call Maryland Relay.

(end contact information section).



